COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2017

ESTI MATE SUMVARY 09: 58: 50
CONTI D C21438 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21438-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 18.0  DAYS TI VE ALLOW 41 WORK DAYS
PR SH 14 REPAIR WEST OF RUSTIC PERCENT TIME:  43.90 ORI G TI VE ALLOW 41 VORK DAYS
PROJECT NO ER0141- 028
PR SH 14 REPAIR WEST OF RUSTIC
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
AVER CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 10/ 06/ 2017 DATE TI ME STARTED 09/ 01/ 2017
275 E 64th AVENUE DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 05/ 2017
DATE AWARDED 08/ 10/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 24/ 2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 09/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 678, 993. 00 PARTI O PATI NG $ 192, 095. 50 $ 192, 095. 50
AWARD PRQJECT AMT: $ 693, 270. 00 NON- PARTI CI PATI NG 6, 225. 00 6, 225. 00
PERCENT COWPLETE: 29.21% TOTAL EARNI NGS 198, 320. 50 198, 320. 50
FUNDS AVAI LABLE: $ 480, 672. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 198, 320. 50 198, 320. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,229. 62 -5,229. 62
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 193, 090. 88 193, 090. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 193, 090. 88 193, 090. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 193, 090. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21438 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21438-BI D ESTI MATE RUN 10/ 13/ 2017
PRQJECT: ER0141- 028 ESTI MATE NO 0001 09: 58: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1.000 15, 000. 00

0010 202- 00010 Renoval of Tree 15. 000 0. 000
EACH 10. 000 8, 250. 00
825. 00000 10. 000 8, 250. 00
0015 202- 00155 Renoval of Wall 60. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0020 202- 01000 Renoval of Fence 371. 000 0. 000
LF 371. 000 556. 50
1. 50000 371. 000 556. 50
0025 202-01180 Renoval of Median Barrier 156. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
0030 203-00000 Uncl assi fi ed Excavation 5, 000. 000 0. 000
cY 1, 107. 000 4, 428. 00
4.00000 1, 107. 000 4, 428. 00
0035 203-00060 Enbanknent Material (Conplete In Place) 800. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 203-00100 Mick Excavation 1, 019. 000 0. 000
[e'% 1, 019. 000 38, 722. 00
38. 00000 1, 019. 000 38, 722. 00
0045 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0050 203- 01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 1. 000 125. 00
125. 00000 1. 000 125. 00



CONTI D C21438 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21438-BI D ESTI MATE RUN 10/ 13/ 2017
PRQJECT: ER0141- 028 ESTI MATE NO 0001 09: 58: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 10. 000 0. 000
HOUR 1. 000 46. 00
46. 00000 1. 000 46. 00
0065 206- 00510 Filter Material (dass A 1, 200. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 206- 00520 Filter Material (O ass B) 30. 000 0. 000
CY 0. 000 0. 00
88. 00000 0. 000 0. 00
0075 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0080 207-00205 Topsoi | 241. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 207-00210 St ockpi | e Topsoi | 61. 000 0. 000
cY 61. 000 2,745.00
45. 00000 61. 000 2,745.00
0090 207-00305 Wt | and Topsoi | 12. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 207-00310 St ockpi | e Wetl and Topsoi | 31. 000 0. 000
cY 31. 000 1, 550. 00
50. 00000 31. 000 1, 550. 00
0100 208-00002 Erosion Log Type 1 (12 Inch) 660. 000 0. 000
LF 276. 000 1, 518. 00
5. 50000 276. 000 1, 518. 00
0105 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0110 208-00207 Erosi on Control Managenent 20. 000 0. 000
DAY 8. 000 2,400. 00
300. 00000 8. 000 2,400. 00



CONTI D C21438 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21438-BI D ESTI MATE RUN 10/ 13/ 2017
PRQJECT: ER0141- 028 ESTI MATE NO 0001 09: 58: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00300 Tenporary Berns 380. 000 0. 000
LF 307. 000 7,675.00
25. 00000 307. 000 7,675.00
0120 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 500 21, 300. 00
42, 600. 00000 0. 500 21, 300. 00
0125 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
900. 00000 0. 000 0. 00
0130 212-00028 Seedi ng (\Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0135 213-00000 Ml chi ng 1. 000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0140 213-00061 Mil ch Tackifier 200. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0145 214-00000 Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0150 214-01015 W1 low Cuttings 350. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0155 215-00000 Transpl ant Shrub 7.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0160 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 2, 470. 000 0. 000
d as
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (Cl ass 6) 85. 000 0. 000
CcY 40. 000 4, 000. 00
100. 00000 40. 000 4, 000. 00



CONTI D C21438 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21438-BI D ESTI MATE RUN 10/ 13/ 2017
PRQJECT: ER0141- 028 ESTI MATE NO 0001 09: 58: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 420-00112 Geotextile (Drainage) (O ass 1) 5, 000. 000 0. 000
5% 1, 000. 000 2, 000. 00
2. 00000 1, 000. 000 2, 000. 00
0175 506-00218 Riprap (18 Inch) (SPEC AL) 1, 950. 000 0. 000
cY 267. 000 28, 035. 00
105. 00000 267. 000 28, 035. 00
0190 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 500 3,125.00
6, 250. 00000 0. 500 3,125.00
0195 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 24, 000. 00
40, 000. 00000 0. 600 24, 000. 00
0200 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 2,500. 00
5, 000. 00000 0. 500 2,500. 00
0205 630- 00000 Fl aggi ng 320. 000 0. 000
HOUR 181. 000 5,430. 00
30. 00000 181. 000 5, 430. 00
0210 630- 00007 Traffic Control Inspection 35. 000 0. 000
DAY 20. 000 4, 000. 00
200. 00000 20. 000 4, 000. 00
0215 630-00012 Traffic Control Management 30. 000 0. 000
DAY 15. 000 11, 625. 00
775. 00000 15. 000 11, 625. 00
0220 630-80341 Construction Traffic Sign (Panel Size A 5. 000 0. 000
EACH 2.000 70. 00
35. 00000 2.000 70. 00
0225 630- 80342 Construction Traffic Sign (Panel Size B) 21.000 0. 000
EACH 8. 000 320. 00
40. 00000 8. 000 320. 00
0230 630- 80355 Portabl e Message Sign Panel 2. 000 0. 000
EACH 0. 500 2,500. 00

5, 000. 00000 0. 500 2,500. 00



CONTI D: C21438 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21438-BI D ESTI MATE RUN 10/ 13/ 2017
PRQIECT: ER0141- 028 ESTI MATE NO 0001 09: 58: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 630-80360 Drum Channel i zi ng Devi ce 8. 000 0. 000
EACH 4.000 140. 00
35. 00000 4.000 140. 00
0240 630- 80380 Traffic Cone 30. 000 0. 000
EACH 10. 000 35. 00
3. 50000 10. 000 35. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700- 70011 F/ A Partnering 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700- 70014 F/ A I ncentive 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 666, 543. 00 $ 192, 095.50 $ 192, 095. 50
CAT NO0400 CE - CONSTRUCTI ON ENG NEERI NG
0180 620- 00001 Field Office (dass 1) 1. 000 0. 000
EACH 0. 500 6, 000. 00
12, 000. 00000 0. 500 6, 000. 00
0185 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 500 225. 00
450. 00000 0. 500 225.00
CAT 0400 CURRENT AMI  $ 12,450.00 $ 6,225.00 $ 6, 225. 00
PRQJIECT TOTAL CURRENT AMI  $ 678,993.00 $ 198, 320.50 $ 198, 320. 50



